

## RESOLUTION No. 46-13

### THE BRICK TOWNSHIP MUNICIPAL UTILITIES AUTHORITY

May 20, 2013

**A Resolution Authorizing Change Order No. 1 for an Increase in the Contract Amount of \$49,488.00 to D & D Trenchless Solutions, Inc. for Emergency Contract No. 712003 – Partial Replacement of 8” diameter Water Main for Tilton Road**

**WHEREAS**, the Brick Township Municipal Utilities Authority (“Brick Utilities”) did enter into a contract with D & D Trenchless Solutions, Inc. (“D & D Trenchless”) for work associated with the Emergency Contract – Partial Replacement of 8” diameter Water Main for Tilton Road; Contract No. 712003 which contract was authorized by Resolution No. 59-12; and

**WHEREAS**, the Township of Brick has a current Township contract for the construction of a bicycle trail in the Seawood Harbor Tract which includes the construction of wooden boardwalk structure in the location where our existing eight inch (8”) diameter ductile iron pipe (D.I.P.) water main is currently located between St. Lawrence Boulevard and Pinecrest Drive (aka Knoll Crest Avenue); and

**WHEREAS**, the Brick Utilities’ engineering department has recommend that the 230 linear feet (approximate) of eight inch (8”) diameter D.I.P. water main be replaced with a new eight inch (8”) diameter “Eagle Loc C900” polyvinyl chloride (P.V.C.) water main so that the new eight inch (8”) diameter P.V.C. water main is not located in the area where the proposed boardwalk is to be constructed as part of the Township’s contract; and

**WHEREAS**, on several occasions personnel from Brick Utilities have had to complete repairs to the existing eight inch (8”) diameter D.I.P. water main in the area of the Seawood Harbor Tract; and

**WHEREAS**, said changes are shown on a document entitled Change Order No. 1 dated May 13, 2013; and

**WHEREAS**, said change order provides for an increase of \$49,488.00 based on the unit prices provided under the current contract from the previously agreed upon contract amount of \$313,987.00 resulting in a new contract amount of \$363,475.00;

**WHEREAS**, the Brick Utilities and D & D Trenchless have agreed to such changes; and

**WHEREAS**, said increased amount is fair and reasonable and could not have been foreseen when the contract was advertised and awarded; and

**WHEREAS**, the Brick Utilities’ Director of Engineering/Operations, Stephen T. Specht has reviewed this change order and is recommending that it be approved; and


**WHEREAS**, the Brick Utilities’ Director of Finance, Frank Planko, has advised the Authority that sufficient funds for payment of \$49,488.00 does exist in the fiscal year 2013/2014

**NOW, THEREFORE, BE IT RESOLVED** by the Commissioners of the Brick Township Municipal Utilities as follows:

1. The contract between the Authority and D & D Trenchless is amended and the change order entitled Change Order No. 1 dated May 20, 2013 may be executed by the officers and employees of the Authority upon an execution of such change order by the appropriate officials of D & D Trenchless; and
2. A certified copy of this resolution shall be forwarded to D & D Trenchless.

#### CERTIFICATION

I hereby certify that the foregoing Resolution was duly adopted at a Regular Meeting of the Brick Township Municipal Utilities Authority, County of Ocean, State of New Jersey, held on Monday, May 20, 2013.

  
Patrick L. Botazzi, Secretary