

RESOLUTION NO. 66-21

THE BRICK TOWNSHIP MUNICIPAL UTILITIES AUTHORITY

September 30, 2021

A Resolution Authorizing Final Quantities Change Order No. 2 for No Change in the Revised Contract Amount with Pillari Brothers Construction Corp. for the Sanitary Sewer Replacement 7th Avenue and West Central Avenue; Capital Contract No. 720001

WHEREAS, The Brick Township Municipal Utilities Authority (the "Authority") did enter into a contract with Pillari Brothers Construction Corp. for work associated with the Sanitary Sewer Replacement 7th Avenue and West Central Avenue Project under Contract No. 720001, which contract was authorized by Resolution 79-20; and

WHEREAS, there were previous material changes to the project which necessitated Change Order No. 1 which did increase the contract amount by \$27,822.91 from the previously approved original contract amount of \$469,011.95 resulting in a new contract amount of \$496,834.86 and was authorized by Resolution 54-21; and

WHEREAS, Contract Nos. 720001; Sanitary Sewer Replacement 7th Avenue and West Central Avenue is a unit price contract resulting in the need for a final quantities change order; and

WHEREAS, said requested modifications are shown on the document entitled Final Quantities Change Order Change dated September 2, 2021; and

WHEREAS, said change order provides no change from the previously agreed upon revised contract amount of \$496,834.86 resulting in a final contract amount of \$496,834.86; and

WHEREAS, the Authority and Pillari Brothers Construction Corp. have all agreed to such change is fair and reasonable and could not have been foreseen when the contract was advertised and awarded; and


WHEREAS, the Authority's Deputy Executive Director and Director of Engineering/Operations, Stephen T. Specht, P.E., has reviewed this change order and is recommending that it be approved.

NOW, THEREFORE, BE IT RESOLVED BY THE COMMISSIONERS OF THE BRICK TOWNSHIP MUNICIPAL UTILITIES AUTHORITY as follows:

1. This contract agreement between the Authority and Pillari Brothers Construction Corp. is amended and the change entitled Final Quantities Change Order No. 2 dated September 2, 2021 may be executed by the officers and employees of the Authority subsequent to the execution of such change order by the appropriate officials of Pillari Brothers Construction Corp.; and
2. A certified copy of this resolution shall be forwarded by the Administrative Secretary of the Authority to the following:
 - A. Thomas C. Curtis, Chairman
 - B. Michael Blandina, Secretary
 - C. Chris A. Theodos, P.E., P.P., C.M.E., C.P.W.M., C.F.M., Executive Director
 - D. Stephen T. Specht, P.E., Deputy Executive Director and Director of Engineering/Operations
 - E. John Clifford, C.F.O.
 - F. Nicholas C. Montenegro, Esquire
 - G. Pillari Brothers Construction Corp

CERTIFICATION

I hereby certify that the foregoing Resolution was duly adopted at a Regular Meeting of the Brick Township Municipal Utilities Authority, County of Ocean, State of New Jersey, held on Thursday, September 30, 2021 a quorum being present and voting in the majority


Michael Blandina
Authority Secretary

CFO Certification of Funds

I certify that the Authority's Capital Project Nos. 720001 shall reflect the action taken herein.



John Clifford, CFO