

**RESOLUTION NO. 63-21**

**THE BRICK TOWNSHIP MUNICIPAL UTILITIES AUTHORITY**

**July 28, 2021**

**A Resolution Authorizing Change Order No. 1-Final in the Contract between the Brick Township Municipal Utilities Authority and Allied Construction Group, Inc. for a Decrease in the Contract Amount of \$94,292.50 for the Disinfection System Upgrades Project Brick Utilities Contract No. 711003A**

**WHEREAS**, the Brick Township Municipal Utilities Authority (the "Authority") did enter into a contract with Allied Construction Group, Inc. for work associated with the Disinfection System Upgrade Project; Contract No. 711003A which contract was authorized by Resolution No. 32-19; and

**WHEREAS**, Contract No. 711003A; Disinfection System Upgrades Project is a unit price contract resulting in the need for a final change order; and

**WHEREAS**, said material changes to the project are shown on a document entitled, Change Order No. 1 - Final dated May 17, 2021; and

**WHEREAS**, said change order provides for a decrease of \$94,292.50 from the previously agreed upon contract amount of \$1,647,000.00 resulting in a final contract amount of \$1,552,707.50; and

**WHEREAS**, the Authority and Allied Construction Group Inc. have agreed to such change as fair and reasonable and could not have been foreseen when the contract was advertised and awarded; and

**WHEREAS**, said decreased amount is fair and reasonable and could not have been foreseen when the contract was advertised and awarded; and

**WHEREAS**, the Authority's Director of Water Quality, Joseph Maggio, has reviewed this change order and is recommending that it be approved; and

**NOW, THEREFORE, BE IT RESOLVED** by the Commissioners of the Brick Township Municipal Utilities as follows:

1. The contract between the Authority and Allied Construction Group, Inc. is amended and Change Order No. 1-Final dated May 17, 2021 may be executed by the officers and employees of the Authority subsequent to the execution of such change order by the appropriate officials of Allied Construction Group, Inc.; and
2. A certified copy of this resolution shall be forwarded by the Administrative Secretary of the Authority to the following:
  - A. Thomas C. Curtis, Chairman
  - B. William Neafsey, Vice Chairman
  - C. Chris A. Theodos, P.E., P.P., C.M.E., C.P.W.M., C.F.M., Executive Director
  - D. Joseph Maggio, P.E., Director of Water Quality
  - E. John Clifford, C.F.O.
  - F. Nicholas C. Montenegro, Esquire
  - G. Allied Construction Group, Inc.

**CERTIFICATION**

I hereby certify that the foregoing Resolution was duly adopted at a Regular Meeting of the Brick Township Municipal Utilities Authority, County of Ocean and State of New Jersey held on the 28<sup>th</sup> day of July, 2021, a quorum being present and voting in the majority.



Michael Blandina  
Authority Secretary